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General Project Information

Project Description Narratives

Project Status in FY 2006:

This Line Item was completed in FY97.

Post-2006 Project Scope:

This Line Item was completed in FY97.

Project End State

This Line Item was completed in FY97.

Purpose, Scope, and Technical Approach:

Definition of Scope: This Line Item was completed in FY97.˝
ı Technical Approach: This Line Item was completed in FY97.

Cost Baseline Comments:

This Line Item was completed in FY97.

Safety & Health Hazards:

The Infrastructure Program facilitates use of Site general areas and provides for maintenance of common shared services such as roads, bridges, utility 
facilities, central sanitary facilities and etc.  Infrastructure supports facilities that have chemical and radiological hazards, but does not generally 
participate in their control and monitoring.  For Infrastructure, typically only those hazards associated with work at an industrial facility are present.

The current scope of this project was completed in late FY 1997.  Consequently, a safety and health hazard analysis has not been prepared for this 
project.

Safety & Health Work Performance:

Activities and check points are described by the  Integrated Management System Description.  The conditions and requirements are clearly established 
and agreed upon prior to the starting of any project and those requirements are contractually binding upon WSRC.  The key elements of the WSRC  
Integrated Safety Program are to define the scope of work, identify and analyze hazards associated with the work, develop and implement hazard 
controls, perform work within controls, and provide feedback on adequacy of controls and continue to improve safety management.  The WSRC 
Integrated Procedures Management System is the primary mechanism for implementing the objective, principles and functions of the Safety 
Management System.  This system establishes Company-Level, Division-level, and Program-specific procedures consistent with organizational roles, 
and ensures a consistent, discipline site-wide approach to safety while performing work.

PBS Comments:
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Planning Section

Project Description Narratives

FY97 operating funded scope assumed use of DOE and contractor FY96 uncosted balances. 

Capital funding for this line item project was fully appropriated and authorized in prior years.  This Line Item was completed in FY97.

Baseline Validation Narrative:

Project Review

General PBS Information

Date Validated: 5/1/1994Project Validated? Yes

Has Headquarters reviewed and approved project? No

Drivers:   CERCLA RCRA DNFSB AEA UMTRCA

Y

State DOE Orders

Y

Other

Date Project was Added: 12/1/1997

Baseline Submission Date: 7/3/1999

FEDPLAN Project? Yes

DOE Project Manager:   L.E. Snyder

803-725-4993

803-725-0375

larry.snyder@srs.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline (current 
year dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline 
(constant 1999 
dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(current year dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(constant 1999 
dollars)

0

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

1,825 4 0 0 0 0 0 0 001,825 1,821PBS Baseline (current 
year dollars)

1,821 4

1,825 4 0 0 0 0 0 0 001,825 1,821PBS Baseline 
(constant 1999 
dollars)

1,821 4

1,825 4 0 0 0 0 0 0 001,825 1,821PBS EM Baseline 
(current year dollars)

1,821 4

1,825 4 0 0 0 0 0 0 001,825 1,821PBS EM Baseline 
(constant 1999 
dollars)

1,821 4

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 3.60% 3.60% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%0.00% 2.70% 2.70%
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2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 45

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 1,870

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 0

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

$46K surrendered at end of project.  Last year's estimate based on budget, not actuals.

Explanation of Project Completion Date Difference  (if applicable):

 

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 46

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 0

Additional Amount to Reconcile (+): 0

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 1

-46

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/30/1997

9/30/1998

1,821 4Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Project Start  SR-IN03-001 10/1/1996

Project Complete  SR-IN03-002 9/30/1998

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

YProject Start  SR-IN03-001  

YProject Complete  SR-IN03-002  
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